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 43,500EASTSIDE SENIOR CTR KITCHEN - PBE04PA101  43,200

DISTRICT5

2/28/20051/10/200512/13/20041  100%CITY ENGR-001 3DISTRICT5

EASTSIDE SENIOR CENTER KITCHEN:  Upgrade to the facility to include a commercial 
kitchen.  Construction underway on Jan 10, 2005.  Current completion date March 4th.

 1,698,036FIRE STATION #33 - PBE04FI103  989,172

3/15/20064/4/20054  97%CF ASSOCIA-001 3DISTRICT5

Punchlist completion still in progress.

 1,802,884GEORGE DIETER MEDIAN - PBE04ST110  1,167,785

8/31/20066/20/20056/20/20053  98%SCHRICKEL-001 2DISTRICT5

Street lights need to be powered and then project will be finally closed.

 2,098,690LEE BLVD PHASE II - PBE04ST115  1,863,189

5/15/20063/22/20063 MORENO CAR-001 2DISTRICT5

Demolition of last building requires environmental study.  Will need to update contract again.

 1,715,945MONTWOOD MEDIAN - PBE04ST121  1,593,013

8/31/20066/20/20056/20/20053  90%SCHRICKEL-001 2DISTRICT5

Construction underway.

 1,715,945PEBBLE HILLS MEDIANS - PBE04ST126  1,596,750

8/31/20066/20/20056/20/20053  98%SCHRICKEL-001 2DISTRICT5

Will close project once street lights are powered up.

 9,075,000  7,253,108


